

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	5 July 2026
Team ID	
Project Name	Visualization tool for electric vehicle charge and range analysis
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Ideation Phase	USN-1	Brainstormed and finalized idea for EV dashboard	2	High	K. Ansur Taj
Sprint-1	Requirement Analysis	USN-2	Identified and documented EV data requirements	1	High	
Sprint-2	Data Collection	USN-3	Collected C reviewed 4 EV datasets	2	Low	
Sprint-1	Data Preparation	USN-4	Cleaned range, boot space, and price fields	2	Medium	k. Ansur Taj
Sprint-1	Calculated Fields	USN-5	Created calculated fields for range, price, and boot space	1	High	
Sprint 1	Sheets 1–5 Creation	USN-6	Built global/budget analysis sheets (1–5)	3	Medium	
Sprint 2	Sheets 6–10 Creation	USN-7	Built India-focused sheets: range, map, stations	2	High	k. Ansur Taj
Sprint 2	Dashboard 1 – Global	USN-8	Created and filtered Global EV Dashboard	2	High	
Sprint 2	Dashboard 2 – India	USN-9	Built Indian EV + Charging Infrastructure Dashboard	2	Medium	
Sprint 2	Performance Testing	USN-10	Tested dashboard functionality and responsiveness	1	High	k. Ansur Taj
Sprint 2	Demo C Storyboard	USN-11	Recorded demo and created Tableau Story view	2	Low	

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint 2	Documentation	USN-12	Prepared docs: planning, architecture, solution fit, etc.	2	Medium	
Sprint 2	Design C Architecture	USN-13	Created solution architecture diagram and flow	2	High	

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	12	6 Days	22 June	27 June	12	29 June 2026
Sprint-2	17	6 Days	25 June	1 July	17	30 June 2026

Velocity Calculation

- Total Story Points = 12 (Sprint 1) + 17 (Sprint 2) = 29
- Number of Sprints = 2
- Velocity = $29 \div 2 = 14.5$ story points/sprint